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Contract GS00Q17AJC0008
Modification PO 01

Block 14 Continued:

The purpose of this modification is to provide incremental funding and make
administrative changes:

1. Administrative changes:
a. Section F.3 Deliverable 11 date of delivery changed to 10" calendar day of
the next month.
b. Attachment B is updated to reflect incremental funding changes.

2. Incremental funding for this modification is as follows:

. INCREASE CLIN 0001 by [ ORI
o TR ooce oy ——

3. All other terms and conditions remain unchanged and in effect.

SUMMARY OF COST IMPACT OF ABOVE CHANGES

e The total funding obliiated under this Contract is increased by [ from

to

e The total estimated cost/price of the Contract remains unchanged at $45,385,710.00.





